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Year 3 Checklist 
 
Done UPIPS Step Timeline 
 Continue to self-monitor files July, 2007-May, 2009 

 Continue to implement PIP and CAP July, 2007-May, 2009 

 Implement planned CSPD activities July, 2007-May, 2009 

 Collect and review data to measure the effectiveness of each 
action step of PIP goals 

July, 2007-May, 2009 

 Revise the PIP, if needed, to reflect additional findings from 
data collection 

July, 2007-May, 2009 

 Submit revised PIP and CAP, if needed July, 2008-May, 2009 

 Submit evidence of CAP related training completed 
(agendas, participant list, and training materials) 

December 1, 2008 

 Submit annual progress report on PIP to USOE June 30, 2009 

 Submit verification of results from completed CAPs 
(through on-going internal file monitoring data) to 
USOE 

June 30, 2009 

 


